

MyOffers Current State Diff Report

Version: 1.0
Date: 2026-04-06
Purpose: Show current state vs required target state derived from workbook and Phase 2 direction.

1. Diff Summary

- Overall status:
- Foundation and baseline workflows: mostly complete
 - Growth and monetization robustness: partially complete
 - Full workbook-aligned operating model: not yet complete

- Estimated maturity:
- Baseline platform: 75%
 - Workbook-aligned commercial + scale model: 40-45%
 - Net readiness for target robust state: ~55%

2. Capability-Wise Diff Matrix

Capability Block	Current State	Target State	Gap Level	Priority
Role-based core platform	Stable	Stable + performance hardened	Low	Medium
Subscription lifecycle	Live	Tier matrix + entitlement automation	Medium	High
Category-wise pricing	Partial/manual	Full rule engine by category/segment	High	Critical
Banner duration pricing	Mentioned but incomplete	1/7/30-day automated pricing	High	Critical

Capability Block	Current State	Target State	Gap Level	Priority
Campaign estimator	Basic	Channel + audience + duration + geo aware	High	Critical
App inbox campaign channel	Live	Live + audited + scalable	Medium	High
WhatsApp campaign channel	Partial	Fully operational with retries and metrics	High	Critical
Push campaign channel	Not complete	Production ready	High	High
Email campaign channel	Not complete	Production ready	High	High
Campaign delivery visibility	Partial	End-to-end funnel tracking	High	Critical
AI copy assist	Partial	Integrated, multilingual, tone-controlled	Medium	High
AI banner assist	Partial	Entitlement-aware and campaign-embedded	Medium	High
Risk/churn signaling	Not fully implemented	Proactive alerting and action cues	High	High
Query + cache scaling	Planned	Implemented and monitored with SLOs	High	Critical
Theme token compliance	In progress	Fully tokenized with role-screen QA	Medium	High

3. Detailed Gap Notes

3.1 Monetization Gaps

Observed:

- Strong subscription base exists.

- Tier and entitlement expressions are not fully codified to workbook complexity.
- Category and geo-segment pricing still need full config and governance tooling.

Required:

- Central pricing rule engine.
- Admin UI for pricing matrix maintenance.
- Versioned pricing rules with audit trails.

3.2 Campaign and Channel Gaps

Observed:

- In-app campaign baseline exists.
- Omnichannel channels are not all at production readiness.

Required:

- Channel adapter framework for WhatsApp/Push/Email.
- Reliable retry/backoff and failure handling.
- Channel-wise metrics that feed campaign ROI dashboard.

3.3 Intelligence and AI Gaps

Observed:

- AI capabilities exist in isolated forms.
- AI is not yet deeply embedded in campaign flow decisions.

Required:

- In-flow AI copy/creative assistant.
- Post-campaign recommendations.
- Explainable AI reason codes for operator trust.

3.4 Scale and Reliability Gaps

Observed:

- Phase 2 docs already identify optimization needs.
- Current architecture needs hardening for workbook city-scale assumptions.

Required:

- Query tuning and indexes for campaign analytics.
- Redis caching for read-heavy endpoints.
- Queue isolation for dispatch workloads.
- P95/P99 latency and queue lag monitoring.

4. Delivery Delta by Sprint

Sprint	Key Delta Closed
Sprint 1-2	Pricing rulebook + schema/API freeze + governance baseline
Sprint 3-4	Category and duration pricing engine + estimator upgrade
Sprint 5-6	Omnichannel reliability and channel-level status
Sprint 7-8	Funnel analytics and dashboarding
Sprint 9-10	AI assistant embedding and recommendations
Sprint 11-12	Scale hardening, QA closure, UAT, launch prep

5. Cost Delta View

To close identified gaps from current state to robust workbook-ready state:

- Minimum practical budget: INR 36 lakh
- Recommended budget: INR 42 lakh
- Risk-buffer budget: INR 47 lakh

6. Decision Items Blocking Faster Progress

1. Final pricing slabs and tier names.
2. Mandatory channels for day-1 launch.
3. AI scope lock for first release.
4. KPI definitions for campaign ROI and merchant success.

7. Final Assessment

Your current product is significantly ahead of an early-stage build and has enough maturity to justify a focused, execution-heavy Phase 2.

The primary gap is no longer foundational engineering; it is productization depth in monetization, omnichannel reliability, analytics intelligence, and scale-readiness.

This diff report should be treated as the implementation baseline for the next commercial proposal and execution kickoff.